


Mount Lofty Ranges Forestry Operations

Planned Pine Plantation Reestablishment area

Forest : Kuitpo
Locality: Norris Creek
Planting Year 2025

Table below is an indication of the timing for major activities which occur during the reestablishment period.

Operation	Operation date (Period)
Chopper Rolling	Nov 2024 – Jan 2025
Burning - Waste material (Windrows or Heaps)	Not Required
Weed Control (Aerial Helicopter) P-10 (10 months prior to planting)	(Spring) Oct – Nov 2024
Re-heaping if required	Not Required
Cultivation (Ripping)	Nov 2024 – April 2025
Weed Control (Aerial Helicopter) P-2 (2 months prior to planting)	(Autumn) May – June 2025
Re-burn if required	Not Required
Planting	June - July 2025
Weed Competition (Aerial Helicopter) P+ 4 (4 months after planting)	(Spring) Oct - Nov 2025
Weed Competition (Aerial Helicopter) P+10 (10 months after planting)	(Autumn) May - June 2026



Some of these activities will necessitate temporary public exclusion from the forest in the vicinity of the activity.

Questions regarding an operation, may be directed by email notifications@forestrysa.com.au (Att: Operations)

ForestrySA

