


Mount Lofty Ranges Forestry Operations

2023 Pine Plantation Reestablishment area

**Forest : Mount Crawford
 Locality: Mt Pleasant
 Planting Year 2023**

Table below is an indication of the timing for major activities which occur during the reestablishment period.

Operation	Operation date (Period)
Windrowing / Clearing /Chopper Rolling	Completed
Burning - Waste material (Windrows or Heaps)	Completed
Weed Control (Aerial Helicopter) P-10 (10 months prior to planting)	Completed
Re-heaping if required	Completed
Cultivation (Ripping)	Completed
Weed Control (Aerial Helicopter) P-2 (2 months prior to planting)	Completed
Re-burn if required	Completed
Planting	Completed
Weed Competition (Aerial Helicopter) P+ 4 (4 months after planting)	Completed
Weed Competition (Aerial Helicopter) P+10 (10 months after planting)	Completed
Weed Competition (Aerial Helicopter) P+16 (16 months after planting)	(Spring) Oct – Nov 2024



Some of these activities will necessitate temporary public exclusion from the forest in the vicinity of the activity.

Questions regarding an operation, may be directed by email notifications@forestrysa.com.au (Att: Operations)

ForestrySA

