


**Mount Lofty Ranges Forestry Operations**

**Planned Pine Plantation Reestablishment area**

**Forest : Second Valley  
Locality: Kalumunda  
Planting Year 2025**

Table below is an indication of the timing for major activities which occur during the reestablishment period.

Operation	Operation date (Period)
Windrowing / Clearing /Chopper Rolling	Completed
Burning - Waste material (Windrows or Heaps)	Completed
Weed Control (Aerial Helicopter) P-10 (10 months prior to planting)	(Spring) Oct – Nov 2024
Re-heaping if required	Dec 2024 – March 2025
Cultivation (Ripping) (Spot)	Dec 2024 – March 2025 Completed
Weed Control (Aerial Helicopter) P-2 (2 months prior to planting)	(Autumn) May 2025
Re-burn if required	May – June 2025
Planting	June - July 2025
Weed Competition (Aerial Helicopter) P+ 4 (4 months after planting)	(Spring) Oct - Nov 2025
Weed Competition (Aerial Helicopter) P+10 (10 months after planting)	(Autumn) May - June 2026



Some of these activities will necessitate temporary public exclusion from the forest in the vicinity of the activity.

Questions regarding an operation, may be directed by email [notifications@forestrysa.com.au](mailto:notifications@forestrysa.com.au) (Att: Operations)

ForestrySA